e P.O. Box 341315 e Memphis, TN 38184-1315.

5724 Summer Trees Dr.

jﬂﬁ! Environmental and Safety Designs, Inc.

Memphis, TN e Nashville, TN e Raleigh, NC e Pensacola, FL

March 8, 1994

Ms. Beth Brown
Remedial Project Manager
EPA Region IV

345 Courtland St., NE
Atlanta, GA 30365

Re: Carrier Air Conditioning Superfund Site
Collierville, Tennessee

- February 1994, Progress Report
Dear Ms. Brown:
On behalf of the Carrier Corporation, Environmental and Safety Designs, Inc. (EnSafe) is
pleased to submit the following progress report for the month of February, 1994. This report
is in accordance with Section XIV of the Unilateral Administrative Order (UAOQO) for
Remedial Design and Remedial Action.

The report contains the actions and activities undertaken pursuant to the UAO at the facility
during the month of February, 1994.

If you have any questions or comments, please do not hesitate to call me at (901) 372-7962.
Sincerely,
Environmental and Safety Designs, Inc.

YW P W S

By:  Darrell Richardson
Environmental Engineer

Enclosure
cc: Mr. Nelson Wong, Carrier

Mr. Merv Atwood, Bechtel
Mr. Jordan English, TDEC
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FEBRUARY 1994 PROGRESS REPORT
CARRIER AIR CONDITIONING SUPERFUND SITE
COLLIERVILLE, TENNESSEE

1.0 INTRODUCTION

This progress report outlines actions and activities undertaken at the facility pursuant to the
Unilateral Administrative Order (UAO) for Remedial Design and Remedial Action (RDRA). The
report describes all work planned for the next month and includes all plans, reports,
deliverables, and procedures completed during the previous month.

2.0 ACTIVITIES

Activities during this period include coordination of field work for the installation of the
downgradient monitoring well (DGMW), see Section 5.0 of this report.

Per the Remedial Design/Remedial Action Workplan, North Remediation System SVE samples

were taken after reactivating the system due to system shutdown. These results, as well as
sample results prior to shutting the system off, can be found in Attachment A.

3.0 WORK COMPLETED

No deliverable work was scheduled for completion during the month of February.

4.0 MARCH 1994 SCHEDULE

Installation of the Downgradient Monitoring Well (DGMW). Expecting comments from EPA
on the Draft Preliminary Design Report for SVE at the Main Plant Area (MPA).

Begin the installation of additional SVE wells at the MPA.

5.0 GENERAL INFORMATION

A conference call was held between EnSafe, Charlie Till (ESD), and Rodney Wilson (Wilson
Well Co.) to discuss materials and methods used during drilling of the DGMW. Several items

~ were discussed and agreed upon between the parties, including; type of drilling mud, type of

bentonite, conductor installation, method of installing sand pack, and development procedures.

Scheduled installation of the DGMW was delayed until March by ESD.



ATTACHMENT A




North Remediation Site

Soil Vapor Extraction System Sample Results

The following table lists analytical results of vapor sampling at the NRS SVE.

128 ND

SVE-Deep (2/23/94)" 48 5.8

SVE-Shallow (12/2/93)* 0.6 ND
SVE-Shallow (2/23/94)* 1673 7.6

SVE-Total (12/2/93)" 1.3 ND
SVE-Total (2/23/94)™ 340 5

*System shut down after sampling
*System reactivated, then sampled

Table lists only those constituents that were detected in either sampling event




